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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,843,269 11/23/05 55%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $1, 706,798 12/ 07/ 05 92%
ACST- P089- (087) E ROUTE 88 LANE, SU TE 35 $1,172,398 12/ 31/ 06 0
PO- 88 0- (7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240
-0 (209) 333-6928
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHAN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10-AMA-49-7.0/11 | N AVADOR COUNTY IN AND NEAR SUTTER VIKING STIMPEL A JO NT VENTURESH VINDER SINGH ~ $24,418,918 03/22/04  16%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $17, 605, 496 03/ 26/ 04 7904
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA-95685 $177,366 02/ 09/ 07 °
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 24%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $96, 773 08/ 24/ 05 62%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $3,963 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 36%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $785,597 11/18/05 169
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $640, 688 12/ 30/ 06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $378,266 05/10/06 0%
10- 0M4404 CARSON FROM 0.4 KM EAST OF SI LVER POST OFFI CE BOX 1630 1110 VEST KETTLEMAN $0 05/19/06 0%
LAKE SPI LLWAY BRI DGE TO 5.1 KM WEST LANE, SU TE 35 $0 12/ 30/ 06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241
ASPHALT CONCRETE OVERLAY (209) 333-6928 SUSPENDED
HML WPCP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,980,511 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $840 12/31/06 °
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONTRACTORS JOHN YANGUBA $2, 846,303 04/06/05 33%
10- 0A8504 CREEK BRI DCE 3701 MALLARD DRI VE 611 SAN JUAN AVENUE $2, 003,294 04/13/05 70%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $0 04/25/07 0
P1-24 0-(1E) BENECI A, CA-94510 (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 55%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $250, 445 04/ 24/ 06 649%
EAST OF OBYRNES FERRY ROAD $250, 445 09/ 15/ 06 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 21%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PINES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $301, 481 02/ 10/ 06 2100
AND | N TUOLUMNE COUNTY ON ROUTE 108 $103, 087 12/19/06 °
AT SOULSBYVI LLE ROAD JAVESTOWN CA 95327 (209) 533-3894
CONSTRUCT 2 SAND STORAGE FACI LI TIES SUSPENDED

HA12 WPCP
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10- MER-99-2.7/7 I'N MERCED COUNTY NEAR MERCED FROM 0. 1 ARROW FENCI NG ECHEVESTE, VI CTOR $138,934 05/16/06 100%
10- OM6304 KM SOUTH OF PLAI NSBURG ROAD TO P.O BOX 385 $147,566 05/ 30/ 06 100%
ARBOLEDA DRI VE $0 07/14/06 0
REPLACE RI GHT OF WAY FENCE CALPELLA, CA 95418 07/ 18/ 06
COVPLETED
HwVR WPCP
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $68,995,029 11/10/05 21%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SQUTH OF P.O BOX 878 $36, 164,836 11/28/05 520
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWCHI LLA, CA 93610 $7, 261,449 02/21/08 0
--0) CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $267,822 08/31/05 90%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATI ON TO 10556 COMBIE RD., PMB 6203 P.O BOX 1863 $254, 843 09/ 14/ 05 95%
ACST- P099- (495) E 0.1 KM SQUTH OF O STREET $0 06/ 30/ 06 °
G P0-99 4-(5E) UNDERCROSSI NG AUBURN, CA 95602 (209) 667-1147
--0) I NSTALL MESSAGE SI GN
HB1 WPCP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTCLUSSI, | NC. ECHEVESTE, VI CTOR $1, 280,282 01/06/06 6%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $440,291 01/17/06 34%
ACNH- P099- (477) E OF V STREET UNDERCROCSSI NG $410, 241 11/27/09 0
--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99-17. 6/ 23. 8 I'N MERCED COUNTY I N AND NEAR ATWATERW JAXON BAKER | NC DEQL, HARM NDER $922,932 05/12/06 100%
10- 0M3804 FROM 1.3 KM SOUTH OF FRANKLIN ROAD P O BOX 994248 P. 0. BOX 1863 $837,800 05/22/06 100%
OVERCROSSI NG TO 0.5 KM NORTH OF WEST $0 07/12/06 0
ATWATER OVERHEAD REDDI NG CA 960994248 (209) 667-1869 07/ 12/ 06
RESURFACE ASPHALT CONCRETE (530) 241- 1086 COVPLETED
HMVL WPCP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $23,996,509 11/07/05 18%
10- 3169E4 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $5, 454,417 11/18/05 230
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $2,842,621 01/10/08 0

--0)
HB4C SwWepp

CONSTRUCT FREEWAY CLOVI S, CA 93613
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10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VAR OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 462,044 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SU TE 35 $11,557 10/ 06/ 06 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O. BOX 878 $2,527,218 02/ 25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 18. 4/19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $781,850 05/04/06 40%
10- OMB504 BANOS AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 878 $609, 890 05/22/06 78%
COLD PLANE ASPHALT CONCRETE $609, 890 07/ 24/ 06 0
TURLOCK, CA 95381-3367
HML WPCP
10- MER- 165-32. 2/ 32.6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GEORGE REED I NC $612, 839 05/04/06 0%
10- 0H5504 KM SQUTH OF WLLIAVS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 °
I NSTALL LEFT TURN LANE MODESTO CA 95352
(209) 523-0734
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 8%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $136, 407 06/ 17/ 06 10
CONSTRUCT TWO TEMPORARY BRI DGES AND $136, 407 09/ 30/ 06 °
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MPA-140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEOL, HARM NDER $1, 785,000 05/03/06 20%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $696, 111 05/ 05/ 06 30%
REMOVE DEBRI S FROM HW CAUSED BY $696, 111 08/ 21/ 06 0
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG | NC $552, 847 04/12/06 0%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET $0 04/25/06 0%
OF ROUTE 4 AND 5 SEPARATI ON $0 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA 95050
(408) 562- 0026
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 408,009 03/18/03 0%
ACNH- X077- (012) E HI G-MAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 °
--(0) RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY IN AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,739,138 05/10/05 96%
10-0M2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEMAN $1, 823,270 05/19/05 99%
UNDERCROSSI NG TO PARADI SE CUT LANE, SUI TE 35 $0 08/22/06 °
OVERFLOW BRI DGE W NDSOR, CA-95492 LCDI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HML WPCP
10- SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $358,898 04/27/06 0%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $0 05/12/06 0%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $0 08/22/06 0
(209) 982- 0950 (209) 333-6930
HVB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4, 688,548 01/16/04 0%
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/11/06 °
ACI M 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST

HB311 SWPPP SATI S
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10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, [NC. GURDI P "DANNY" UPPAL $527,550 05/30/06 0%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $0 06/ 08/ 06 0%
DRI VE LANE, SUITE 35 $0 12/29/06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-12-18.4/20.8 I'N SAN JOAQUI N COUNTY IN AND NEAR GEORGE REED INC $474,456 05/ 09/ 06 0%
10- OM2804 LODI FROM 0.1 KM EAST OF CLUFF AVENUEP O BOX 1630 $0 05/19/06 0%
TO 0.1 KM EAST OF SUNRI SE STREET $0 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA 95241
(209) 334- 0790
HML WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON BAL BAHADUR PAUL $779,527 03/29/06 0%
10- 0H2004 AT VARI OQUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN LANE $0 04/11/06 0%
ACST- X077- (016) E WDEN, SLURRY SEAL AND SI GNAL #35 $0  09/18/ 06 ’
X0-77 0-(6E) STOCKTON CA 95201
--0) (209) 333-6323
HB1 WPCP
10-SJ-26-1.2/15.3 I'N SAN JOAQUI N AND STANI SLAUS I NTERNATI ONAL SURFACI NG SYSTEMUPPAL, GURDI P " DANNY” $1,993,611 02/24/06 26%
10- OMB704 COUNTI ES AT VARI OUS LOCATI ONS 1110 W KETTLENMAN $1, 510,354 03/ 10/ 06 28%
CHI P SEAL LANE, SUl TE# 35 $262, 492 07/ 26/ 06 0
08/ 01/ 06
(209) 333-6930
HML WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,117,879 05/18/06 18%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $755, 785 05/ 31/ 06 26%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $755, 785 10/ 04/ 06 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--()
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. JOHAN YANGUBA $1,777,693 03/22/04 0%
10- 2A9104 LOCKEFORD AT VARI OUS LOCATI ONS P. O BOX 1630 1110 KETTLEMAN LANE, $1, 833,259 04/07/04 0%
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUl TE 35 $0 08/ 02/ 06 0
G X0-77 0-(3E) LODI, CA 95241 LODI, CA 95240
-0 (209) 333-6922 PLANT EST

HB1 SWPPP SATI S
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10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- OK8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000C- (283) CHANGEABLE MESSACGE SI GN $0 (
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24,716,259 05/28/02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62- 10 0- (1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1,299,926 05/17/06 8%
10- 0H5204 STOCKTON AT MARI PCSA ROAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $42,851 05/30/06 30
OVERCRCSSI NG $42,851 12/29/06 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10- SJ-99-17. 1/ 25. I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 24%
10- 3A4304 VARI OUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $1, 947,936 07/12/05 280
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $483,262 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 160,175 06/ 30/ 06 0%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH1777 OAKLAND BLVD., STE 300 11 SAN JUAN AVENUE $0 07/12/06 0%
ACST- P099- (502) E LODI  OVERCRCSSI NG $0 07/27/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 87%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $437,604 06/ 27/03 95%
TO 0.3 KM NORTH OF SQUTH LCDI LANE, SU TE 35 $0 12/ 29/06 0

HB32 SWPPP

OVERCRGSSI NG
REPLACEMENT HI GHWAY PLANTI NG

LODI, CA 95240
(209) 333-6928
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10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LCDI FROM CGRANI TE CONSTRUCTI ON COVPANY $475,525 06/16/06 0%
10- 0K8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P O BOX 50085 $0 06/ 26/ 06 0%
Pl NE STREET OVERCROSSI NG $0 0
CONSTRUCT RUMBLE STRI P WATSONVI LLE CA 950775085
(831) 724- 1011
HB1 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496,975 11/09/05 0%
10- 030504 LODI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEMAN $0 11/28/05 0%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $0 09/18/06 0
G P0- 99 4- (4E) DRY CREEK BRI DCGE STOCKTON CA95201
--0) PLACE RUMBLE STRI PS (209) 333-6923
HB1 WPCP
10- SJ-99-35.6/36.3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO GEORGE REED, | NC. MARI O CASTILLO $529, 362 06/ 14/06 0%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. 0. BOX 1630 611 SAN JUAN AVENUE $0 06/ 22/ 06 0%
OVERCRCSSI NG TO 0.6 KM SOUTH OF $0 08/31/06 °
CCLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 041-1926
PAVE MEDI AN SUSPENDED
HA42 SWPPP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON $629, 589 04/28/06 0%
10- 0M3204 VARI QUS LOCATI ONS 164 BELLE AVE $0 05/16/06 0%
RESURFACE CONCRETE PAVEMENT $0 °
PLEASANT HI LL CA 94523
(925) 945- 1052
HVLB WPCP
10- SJ- 205- 3.0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 231,376 03/28/06 6%
10- 300164 TRACY AT VARI OQUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $483,971 04/12/06 19
ACNH X077-(014) N W DEN FREEWAY AND BRI DGES $394, 671 06/11/10 °
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10- STA-5-/28.1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COWPANY GURDI P " DANNY" UPPAL $654,918 06/13/06 0%
10- OF85U4 LOCATI ONS 1110 W KETTLEMAN $0 06/23/06 0%
REPLACE RI GHT OF WAY FENCE LANE, SU TE 35 $0 12/14/06 0
(760) 446- 3100 (209) 333-6930

HA42 WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-99-.5/5.4 I'N STANI SLAUS COUNTY I N AND NEAR CHRI S WO DA, OANER OBAI DULLAH RASHI D $87,377 05/16/06 100%
10- 0K6904 TURLOCK AT VARI OQUS LOCATI ONS " ABDUL" $81, 159 05/30/06 100%
REPAI R RI GHT OF WAY FENCE WATERFRONT $0 06/ 28/ 06 0
CONSTRUCTI ON OFFI CE 07/ 11/ 06
COVPLETED
HwVR WPCP (209) 941-1915
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,085,112 02/06/06 5%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $299, 631 02/ 22/ 06 204
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $290,917 07/30/07 0
--0) THE TUCLUWNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $308,226 11/17/05 100%
10- 0K1804 CCDONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P. O BOX 1863 $307,331 12/02/05 95%
ACST- P132- (046) E I NSTALL NEW SI GNALS $14,079 07/ 25/ 06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667-1869
-0 (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUC 108-1.8/4.6 I'N TUOCLUMNE COUNTY NEAR SONORA FROM  GOODFELLOW HARRI'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM VST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHVWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662-7111 PLANT EST
HE14 SWPPP SATI S
10- TUG 108-21.0/25.1 I'N TUOCLUMNE COUNTY NEAR LONG BARN GECRGE REED I NC V. RAY WORTHI NGTON, $376, 855 05/08/06 0%
10- OM4204 FROM 0.9 KM WEST COF STODDARD SPRINGSP O BOX 548 ACTING R E. $0 05/18/06 0%
RCAD TO 0.7 KM VST OF SNOVWHI TE RI DGE P. 0. BOX 218 $0 08/25/06 0
DRI VE SONCRA CA 95370
REPAI R ASPHALT CONCRETE PAVEMENT (209) 984- 5202 (209) 533-3894
HMVL WPCP
10- TUG 108- 45. 5/ 50. 3 I'N TUCLUMNE COUNTY NEAR DARDANELLA GECRGE REED I NC $861, 310 05/22/06 0%
10- 0M4104 FROM 1.4 KM WEST COF DONNELL VI STA P O BOX 548 $0 05/31/06 0%
PO NT TO 1.7 KM EAST OF CLARKS FORK $0 0



State of California Department of Transportation Page 10
Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06

District 10

Location

Contract

Fed Aid Storm Water Description

Pgm Code Plan Type Of Work Contractor

10- TUO- 120-7.4/11. 3 I'N TUOLUMWNE COUNTY NEAR YOSEM TE GEORCGE REED | NC

10- 0M4004 JUNCTI ON AT VARI OQUS LOCATI ONS P O BOX 548

RUBBERI ZED ASPHALT CONCRETE OVERLAY

SONORA CA 95370
(209) 984- 5202

HML WPCP

Totals: Authorized Final Amt: $351, 405, 041 Completed to Date:

Awarded
Bid + CCOs Est Comp %Time

Res!dent Comp To date Apbpproved % Work
Engineer This Month Accepted Message
V. RAY WORTHI NGTON, $775,775 04/19/06 0%
ACTING R E. $0 05/03/06 0%
P.O. BOX 218 $0 09/06/06 0
SUSPENDED
$161, 625,882  Work This Month: $16, 570, 499




Cnty Rt Pm
10- ALP-4-12.5/26.5

10- ALP-89-14.9/21. 4
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA- 88-66. 6/ 68. 5
10- AVA-104-3.6/0
10- AVA-124-8.5/0
10-CAL-4-8.1/8.4
10- CAL-4-35.4/0
10- MER-99-2.7/7
10- MER-99- 10. 2/ 12.
10- MER-99- 14. 7/ 15.
10- MER- 99- 15. 2/ 16.
10- MER-99- 17. 6/ 23.
10- MER- 99- 26. 5/ 28.
10- MER- 99- 28. 2/ 36.
10- MER- 140-27. 0/ 30. 2
10- MER- 152-18.4/19.5
10- MER- 165-32. 2/ 32.6

A 00 0O N L @

Statement of Ongoing Contracts - Index

Contract

10- 1A2104
10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- OM4404
10- 2A2704
10- 0A8504
10- 0L7504
10- 2A9804
10- OM6304
10- 363114
10- 0L1604
10- 482314
10- OMB8O4
10- 3169E4
10- 2A50U4
10- 0A5804
10- OMB504
10- OH5504

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140- 34. 0/ 51 10- 0A8204
10- MPA- 140-42. 3/ 43.5 10- 0P4404
10- MPA-140-42.3/0 10- 0P2404
10- SJ-4-15.8/0 10- 0H3504
10- SJ-4-17.6/19.5 10- 3A9304
10- SJ-5-.3/13.8 10- OM2704
10-SJ-5-5.4/45.8 10- OF5104
10- SJ-5-27.0/27.9 10- 263414
10- SJ-5-28.3/29.5 10- OMB204
10- SJ-12-18.4/20.8 10- OM2804
10- SJ-12-23.1/0 10- 0H2004
10- SJ-26-1.2/15.3 10- OM6704
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-11.9/12.5 10- 2A9104
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99-25. 4/ 29 10- 0F3004
10- SJ- 99-28. 2/ 29 10- 0J6104
10- SJ-99-29.5/30.7 10- 0K8704

10-SJ-99-30.7/38.7 10- 00504
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District
Federal Aid
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Statement of Ongoing Contracts - Index

Cnty Rt Pm
10- SJ-99-35. 6/ 36. 3

10-SJ-132-.6/2.2

10- SJ-205-3.0/13.6
10- STA-5-/28.1

10- STA-99-.5/5. 4

10- STA-99-9.9/15

10- STA-132-19.6/0
10- TUO- 108-45. 5/ 50. 3
10-TUO 108-1.8/4.6
10-TUO- 108-21.0/25.1
10- TUO- 120-7.4/11.3

Contract

10- 0K5604
10- OMB204
10- 300164
10- OF85U4
10- 0K6904
10- 0F7204
10- 0K1804
10- OM4A104
10- 3404U4
10- 0MA204
10- 0MA004

Page
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Statement of Ongoing Contracts - Federal Aid

10
Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO

$4, 625, 926
$208, 886, 457
$106, 580, 820
$28, 215, 165
$2, 500, 000

Work Comp
$4, 688, 548
$72, 215, 055
$77,847, 341
$6, 874, 938
$0



Statement of Ongoing Contracts - Federal Aid

District 10
Federal Aid Category Bid + CCO
$596, 673
District Total: $351, 405, 041

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
10 $1, 149, 243

Work completed this Period: $1, 149, 243

Work Comp
$0
$161, 625, 882
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